MANAGEMENT

A T T O N

TECHNICAL PROGRAM PLANNING
TIMELINE
20 Dec. 2007 17 Mar . 2008
Abstract Preliminary Full 24 — 27 Jun. 2008

Reviews Due Program 1 May 2008 2008 ACE
August 2007 17-19 Jan. 2008 Final Panel Info & Program
Call for Papers ACTP Planning Final Manuscripts

“Develop Grid” Due

3 Dec. 2007 3 Mar . 2008
Abstracts Due Draft Panel Info & 19 May 2008
Draft Manuscripts Final Program
Due
11 Jan. 2008 31 Mar . 2008
Session Final “late-
Proposals Due breaking” Panels

ACE TECHNICAL PROGRAM PLANNING TIMELINE
BENEFITSAND REQUIRED FOCUS

BENEFITS REQUIRED FOCUS
1. Additiona time to solicit abstracts 1. Deadlines are firm, no room for “grace
period’
2. Ability to include more recent and “late- 2. Coordination between Session Chairs, PALS,
breaking” information in Technical Program TCCs, and Divisions during review and
comment periods for abstracts and
manuscripts
3. TCCs maintain ownership and responsibility for | 3. Coordination with other Councils, since
ACE Technica Program meetings may not coincide with Technical
Program Planning meeting
4. Strengthens ACE Technical Program
Proceedings




